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EXECUTIVE SUMMARY 

 

The Internal Audit Office has concluded its audit of the Information Technology Datacenters.  

Based on the results of the audit, two (2) findings have been identified.  Both findings are 

considered significant in nature.     

 

Listed below is a summary of the findings identified in this report:       

 

1. A review of invoices issued for the purchase of equipment for the IT Datacenters was 

conducted.  3 out of 12 (25%) invoices reviewed listed items with prices and quantities that 

did not agree with the corresponding quote.   

 

2. A review of equipment purchases for the Datacenters identified that assets over $1,000.00 

are inconsistently tagged and not added to the PeopleSoft Asset Management System 

(AMS).   

 

For a detailed explanation of each of the findings please refer to the appropriate finding contained in 

the body of this Audit Report.   
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BACKGROUND 

 

In 2010 Information Technology began the process of modernizing the City of El Paso’s server 

infrastructure.  The City was in need of a modern and suitable Datacenter to house centralized IT 

equipment components which were housed in the basement of City Hall at the time.  In December 

2010, the City and County entered into an Interlocal Agreement for consolidation of management of 

the City and County Information Technology Department.  The combined departments developed a 

strategy for disaster recovery which included the construction of a primary and backup Datacenter 

located in separate locations and shared by both entities: 

 

 Municipal Service Center (MSC) Datacenter (Primary Datacenter) located at 7968 San 

Paulo Rd.  The Performance Optimized Datacenter (POD) measures approximately 20 feet 

by 40 feet, in two units, along with specialized HVAC, fire suppression, back-up coolers and 

generators and other specialized computer requirements.  Approximately 40% of the 

unoccupied rack space is leased by the City to County.  According to the MSC Lease 

Agreement for County IT Operations, “The County will purchase significant County 

Equipment which it will locate at the Premises, at its sole cost and expense…” 

 MDR Datacenter (Backup Datacenter) located on the 4
th

 floor of the Momsen-Dunnegan-

Ryan (MDR) Building located at 800 E. Overland.  The 4
th

 Floor of the MDR Building 

measures approximately 17 feet by 75 feet, or 1,275 square feet, with specialized HVAC, 

fire suppression, back-up coolers and generators and other specialized computer 

requirements.  

 

As of June 12, 2013 an outlay of approximately $10.6 million dollars has been made toward the 

Datacenters.   

 

As a result, this audit was conducted in order to assure that funding appropriated for Datacenter 

purchases were spent appropriately for the intended purposes and that expenditures met 

management’s expectations.     

 

 

AUDIT OBJECTIVES 
 

The audit objectives for the Information Technology – POD Purchase Contract Audit are to:  
 

1. Confirm that the procurement of various IT goods and services for the IT Datacenters are in 

compliance with local, state, and federal laws to include the: 

 City of El Paso Purchasing Policies and Procedures, 

 

2. Determine if there are adequate controls and proper protocols for equipment purchases and 

expenditures for the IT Datacenters by identifying if purchases and expenditures: 

 Are appropriate,  

 Are properly authorized, 

 Are within applicable budgetary limits, 

 Are adequately monitored, 
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 Are properly tagged and inventoried in accordance with the City of El Paso Capital 

Assets Manual, 

 Contain proper documentation. 

 

3. Identify City-paid County equipment that the City has not been reimbursed for. 
 

AUDIT SCOPE 

 

The audit period covered includes all related purchases for the IT Datacenters approved during the 

period of October 2010 to April 2013. 

 

AUDIT METHODOLOGY 

 

To achieve our audit objectives we:  

 Conducted interviews with Information Technology staff, 

 Reviewed a sample of equipment purchases and expenditures for the Datacenters to 

determine if: 

 Adequate controls are in place to ensure assets are properly tagged and inventoried 

and adequately safeguarded from damage and theft. 

 Proper protocols are adhered to in order to ensure expenditures are appropriate, 

properly authorized, within budgetary limits, adequately monitored, and contain 

proper documentation.  

 Determined if the County has reimbursed the City for any and all City-paid County 

equipment.   

 Confirmed that the procurement of various IT goods and services for the Datacenters are in 

compliance with local, state, and federal laws. 

 

We conducted this performance audit in accordance with Generally Accepted Government Auditing 

Standards.  Those standards require that we plan and perform the audit to obtain sufficient, 

appropriate evidence to provide a reasonable basis for our findings and conclusions based on our 

audit objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 

and conclusions based on our audit objectives.     

 

This audit was also conducted in conformance with the International Standards for the Professional 

Practice of Internal Auditing issued by the Institute of Internal Auditors. 



City of El Paso 

Internal Audit Office 

Information Technology – POD Purchase Contract Audit No. A2013-11 

 

 

 

 

4 

SIGNIFICANT FINDINGS, RECOMMENDATIONS, 

AND MANAGEMENT’S RESPONSES 

 

The definition of a “Significant Finding” is one that has a material effect on the City of El Paso’s 

financial statements, identifies an internal control breakdown, a violation of a City procedure, or a 

violation of a law and/or regulation, which the City is required to follow.  Any finding not meeting 

these criteria will be classified as a “Regular Finding”. 

 

Finding: 1 

Invoices Not Confirmed 

 

Per the City of El Paso Accounts Payable Manual Dated November 1, 2012 Sections:  

 6.5 All invoices should be reviewed for compliance with approved agreement amounts and  

      terms prior to payment. All invoices should follow the PO terms.  

o 6.5.1 The supervisor, or authorized official should review and sign off on the 

document to ensure that there is compliance with the contract or quoted prices.  

 

 8.3 Approving an Encumbered Voucher  

o 8.3.1 All invoices should be reviewed for compliance with quoted prices prior to 

payment.  

o 8.3.2 The supervisor or authorized official should review and sign off on the 

document to ensure that there is compliance with the contract or quoted prices. 

o 8.3.3 If an invoice does not have the price listed on the quotation, do not process 

payment until the issue is resolved.  

 

A review of 12 invoices issued during the period of October 26, 2010 through January 31, 

2013 for the purchase of equipment for the IT Datacenters was conducted. 

 3 out of 12 (25%) invoices reviewed listed items with prices and quantities that did not 

agree with the invoice’s corresponding quote.   

o 2 invoices list different quantities than the quantities listed in the corresponding 

quotes.  The total invoice cost did not exceed the total quoted cost and 

corresponding PO amounts.    

o 1 invoice listed the total price for an HP Starter Kit retailing at $158,452.00.  The 

corresponding quote itemized the quantity of the components of the Starter Kit but 

not the price per item.  Determination could not be made from the invoice if all the 

agreed upon components were included. 

 

Recommendation: 

 

The Department of Information Technology Services should ensure that confirmation of 

quoted prices and quantities is conducted prior to payment of invoices. 
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Management’s Response:  

 

All invoices will be reviewed prior to payment, consistent with budgetary estimates, and 

detailed line itemization differentiating professional services and capital investment assets.  

The administrative team will review City of El Paso, Accounts Payable Manual with divisional 

and program managers.  Departmental review will encompass reconciliation requirements, 

invoicing, and vendor payments adhering to the City of El Paso, Accounts Payable Manual 

Dated November 1, 2012.   

 

Responsible Party:  
 

Office of the Director Program (Enrique Martinez, Jr., Interim Director; Araceli Guerra, 

Assistant Director) 

 

Implementation Date:  

 

March 12, 2014 (30 days) 
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Finding: 2 

Tracking of Capital Assets  

 

Per the City of El Paso Capital Assets Manual dated April 2009:  

 Section 5.2, Capital Assets over $1,000 but under $5,000: Assets over $1,000 but under 

$5,000 that are purchased will be identified and assigned a numerical tag by PCS 

(Property Control Section).  These items will be assigned to the user department and 

entered into the AMS (Asset Management System) for tracking purposes.  It is the user 

department’s responsibility to monitor, maintain and report any changes of location, 

department assignment or disposal of the items to PCS.  On an annual basis, the PCS will 

perform an annual inventory.   

 

A review of equipment purchases for the Datacenters identified that assets over $1,000.00 are 

inconsistently tagged and not added to the PeopleSoft Asset Management System (AMS).   

   

During the course of the audit, an inventory was taken of the MDR Datacenter and the POD by 

the Department of Information Technology Services.  The inventory was taken based on the 

size of the equipment and not the value of the assets.  HP racks were inventoried and tagged 

with a listing of the number of blades contained within each rack.  The majority of the racks 

contain sixteen (16) blades that retail approximately $1,530.00 each.    

 

Recommendation: 

 

The Department of Information Technology Services should ensure that IT assets over 

$1,000.00 are adequately tagged, tracked, monitored, maintained, and inventoried. 

 

Management’s Response:  

 

DoITS will collaborate with Financial Services Department to review the asset valuation 

thresholds in accordance with the City of El Paso Capital Assets Manual.  The required assets 

shall be maintained within the PeopleSoft Financials module.  Through the procurement 

process, requisitions and vouchers will be flagged for addition or deletion to the departmental 

asset inventory.  Additionally, our department will review and properly label all DoITS assets 

with the appropriate inventory modules.  Specifically, the data centers equipment located at the 

MDR and POD will be inventoried adhering to City of El Paso policies. 

 

Responsible Party:  
 

Office of the Director Program (Enrique Martinez, Jr., Interim Director; Araceli Guerra, 

Assistant Director) 

 

Implementation Date:  

 

April 14, 2014 (60 days) 
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INHERENT LIMITATIONS 
 

Because of the inherent limitations of internal controls, errors or irregularities may occur and not be 

detected.  Also, projections of any evaluation of the internal control structure to future periods are 

subject to the risk that procedures may become inadequate due to changes in conditions, or that the 

degree of compliance with the procedures may deteriorate. 

 

CONCLUSION 
 

We have concluded work on the audit objectives of the Information Technology – POD Purchase 

Contract Audit.  The audit evidence used in the analysis is sufficient and appropriate for addressing 

the objectives and supporting the findings and conclusion.  In accordance with Generally Accepted 

Government Auditing Standards we are required to conclude on whether the Department of 

Information Technology Services met the objectives of this audit.  Based on our audit work, we 

have determined the following:   

1. The purchases and expenditures for the two IT Datacenters are: 

a. Appropriate, 

b. Within applicable budgetary limits, 

c. Adequately monitored, 

d. Contain proper documentation. 

2. There is no evidence of any County assets paid for by the City of El Paso that have not been 

reimbursed for. 
 

We have determined that the Department of Information Technology Services did not meet the 

objectives of the audit in the following areas: 

1. There are not adequate controls and protocols for equipment purchases and expenditures for 

the IT Datacenters in: 

o Confirming quoted prices and quantities prior to payment of invoices. 

o Adequately tagging, tracking, monitoring, maintaining, and inventorying IT assets over 

$1,000.00. 

 

We wish to thank the management and staff of Department of Information Technology for their 

assistance and courtesies extended throughout this audit.   

 

______Signature on File____________________  _______Signature on File_________ 
Edmundo S. Calderón, CIA, CGAP, CRMA, MBA  Liz De La O, CFE, CIA, CGAP, MPA 

Chief Internal Auditor      Lead Auditor 

 

______Signature on File____________________   
Miguel Montiel, CIA, CGAP   

Audit Supervisor      
 

Distribution: 
Financial and Audit Oversight Committee (FAOC) 

Joyce A. Wilson, City Manager 

Carmen Arrieta-Candelaria, Chief Financial Officer 

Enrique Martinez Jr., Interim Director – Department of Information Technology Services  


